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PHONE: (919) 814-5000   FAX: (919) 771-2745
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J. E. Hummer, PhD, PE
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LICENSE NO. F-0669

VICINITY MAP

U-2412A

BEGIN PROJECT

U-2412A

END PROJECT

            STRUCTURES, CULVERT, & SIGNALS
TYPE OF WORK: GRADING, DRAINAGE, PAVING, 

        CHAPEL ROAD)
        BYPASS TO WEST OF SR 1480 (VICKREY
        POINT ROAD) FROM PROPOSED US 311
LOCATION: SR-1486 / SR-4121 (GREENSBORO/ HIGH 

E
E

 

P
RO

FESSIONA
L

NGIN ER

NO
RT

H CAROLINA

SEAL

  

 
 

D

AVID W. BIS
SE

TT
E

030864

TMP-25          TEMPORARY TRAFFIC CONTROL AREA 8 DETAILS

TMP-23 THRU 24  TEMPORARY TRAFFIC CONTROL AREA 7 DETAILS

TMP-22          TEMPORARY TRAFFIC CONTROL AREA 6 DETAILS

TMP-20 THRU 21  TEMPORARY TRAFFIC CONTROL AREA 5 DETAILS

TMP-18 THRU 19  TEMPORARY TRAFFIC CONTROL AREA 4 DETAILS

TMP-16 THRU 17  TEMPORARY TRAFFIC CONTROL AREA 3 DETAILS

TMP-5 THRU 15   TEMPORARY TRAFFIC CONTROL AREA 1 DETAILS

TMP-4           TEMPORARY TRAFFIC CONTROL OVERVIEW OF AREAS

TMP-3 THRU 3C   TEMPORARY TRAFFIC CONTROL PHASING

TMP-2 THRU 2K   TEMPORARY TRAFFIC CONTROL DETOUR DETAILS

                STRATEGIES AND GENERAL NOTES)

TMP-1B THRU 1C  TRANSPORTATION OPERATIONS PLAN: (MANAGEMENT

                AND LEGEND

TMP-1A          LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS

TMP-1           TITLE SHEET, VICINITY MAP, AND INDEX OF SHEETS

J. S. KITE, PE

M. STEELMAN

3/30/2018
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TMP-1A 

LEGEND

ROADWAY STANDARD DRAWINGS

TITLESTD. NO.

FLAGGER

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

CHANGEABLE MESSAGE SIGN

STATIONARY OR PORTABLE SIGN

SKINNY DRUM

BARRICADE (TYPE III)

TEMPORARY SIGNING

SIGNALS
PAVEMENT MARKERS

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

PAVEMENT MARKINGS

E

M

P

T

LAW ENFORCEMENT

TEMPORARY CRASH CUSHION

PAVEMENT MARKING SYMBOLS
EXISTING LINES

TEMPORARY LINES

PAVEMENT MARKING SYMBOLS

EXISTING PROPOSED TEMPORARY 

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

DIRECTION OF PEDESTRIAN TRAFFIC FLOW

TUBULAR MARKER

REMOVAL

WORK AREA

TEMPORARY PAVEMENT MARKING 

 

                                         
  

 

           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DRAWINGS & LEGEND

ROADWAY STANDARD 

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

1205.10         PAVEMENT MARKINGS - SCHOOL AREAS

1205.12         PAVEMENT MARKINGS - BRIDGES

1205.13         PAVEMENT MARKINGS - LANE REDUCTIONS

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1205.09         PAVEMENT MARKINGS - PAINTED ISLANDS

1205.08         PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES

1205.05         PAVEMENT MARKINGS - TURN LANES

1205.04         PAVEMENT MARKINGS - INTERSECTIONS

1205.03         PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1165.01         WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION

1160.01         TEMPORARY CRASH CUSHION 

1150.01         FLAGGING DEVICES

1145.01         BARRICADES

1135.01         CONES

1130.01         DRUM 

1115.01         FLASHING ARROW BOARDS

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.11         TRAFFIC CONTROL DESIGN TABLES

1101.05         WORK ZONE VEHICLE ACCESSES

1101.04         TEMPORARY SHOULDER CLOSURES

1101.03         TEMPORARY ROAD CLOSURES

1101.02         TEMPORARY LANE CLOSURES

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

E

M

P

T

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1180.01         SKINNY-DRUM

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 
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WEDGING

 

                                      MJ         YELLOW & RED

                                      MI         CRYSTAL & RED

TEMPORARY RAISED PAVEMENT MARKERS     MH         YELLOW & YELLOW

                                      QP         MERGE ARROW

                                      QE         COMBO. STRAIGHT/RIGHT

                                      QD         COMBO. STRAIGHT/LEFT

                                      QC         STRAIGHT ARROW

                                      QB         RIGHT TURN ARROW

PAINT MARKING SYMBOLS                 QA         LEFT TURN ARROW

                                      PS         WHITE DIAGONAL

                                      PP         YELLOW DIAGONAL

PAINT (8")                            PN         WHITE GORE LINE

                                      PI         YELLOW DOUBLE CENTER

                                      PH         YELLOW SINGLE CENTER

                                      PF         10 FT. YELLOW SKIP

                                      PE         WHITE SOLID LANE LINE

                                      PD         3 FT. - 9 FT. WHITE MINISKIP

                                      PC         10 FT. WHITE SKIP

                                      PA         WHITE EDGELINE

PAINT (4")                            P8          2 FT. - 6 FT. WHITE MINISKIP

PAINT (24")                           P4         WHITE STOPBAR

 

ITEM                                  SYMBOL     DESCRIPTION

TEMPORARY PAVEMENT

N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., DATED JANUARY 2018

ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE CONSIDERED

A PART OF THESE PLANS:

3/30/2018
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U-2412A 

SHEET NO.PROJ. REFERENCE NO.

TMP-1B  

PLAN

OPERATIONS

TRANSPORTATION

STRATEGIES
MANAGEMENT 

APPROVED:  

DATE:  

SEAL
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PLANS PREPARED FOR THE NCDOT BY:

www.mottmac.com/americas

(919) 552-2254 (Fax)
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Fuquay-Varina, NC 27526

PO Box 700

LICENSE NO. F-0669

GENERAL NOTES

 

    TRAFFIC PATTERN ALTERATION.

L)  NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY

 

TRAFFIC PATTERN ALTERATIONS

 

    A MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

    WARNING "UNEVEN LANES" SIGNS (W8-11) (1500 FEET) IN ADVANCE AND

    LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE

K)  DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN

 

    ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

    BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

 

    SPEED LIMITS LESS THAN 45 MPH.

    BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED

 

    SPEED LIMITS OF 45 MPH OR GREATER.

    BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED

 

    EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

    PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN

J)  BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

 

PAVEMENT EDGE DROP OFF REQUIREMENTS

 

    ROADS.

I)  DO NOT INSTALL MORE THAN ONE LANE CLOSURE IN ANY DIRECTION ON ALL

 

    PROTECTED WITH GUARDRAIL OR BARRIER.

    TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS

H)  DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN

 

    CLOSED TRAVEL LANE.

    WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE

    STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE

    ACCORDING TO THE TRANSPORTATION MANAGEMENT PLANS, ROADWAY 

    TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE

G)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF

 

    OR GUARDRAIL.

    DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER

    LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD

    ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL

    WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

 

    BARRIER OR GUARDRAIL.

    STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

    TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

    ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN

F)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

 

    BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

    STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY

    OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

E)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

 

    LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

    PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

D)  REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

 

LANE AND SHOULDER CLOSURE REQUIREMENTS

 

 

USING LANE CLOSURES.

POLES OUTSIDE OF THE PROPOSED WIDENING. THE WORK WILL BE COMPLETED

ROAD.  A TEMPORARY SIGNAL WILL BE INSTALLED TO RELOCATE THE EXISTING

TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN ON VICKERY CHAPEL

AREA 8

 

YEAR.  -Y10- CANNOT BE CLOSED CONCURRENTLY WITH -Y7- OR -Y8-.

ROAD CLOSURE WITH AN ICT.  -Y10- CANNOT BE CLOSED DURING THE SCHOOL

THE  PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES AND ONE

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y10-.

AREA 7

 

-Y10-.

WORK IS COMPLETED.  -Y8- CANNOT BE CLOSED CONCURRENTLY WITH -Y7- OR

TRAFFIC WILL BE MAINTAINED ON AN OFFSITE DETOUR FOR -Y8- UNTIL THE

AREA 6

 

WITH -Y8- OR -Y10-.

WEEKEND ROAD CLOSURE WITH AN ICT.  -Y7- CANNOT BE CLOSED CONCURRENTLY

THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES AND ONE

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y7-.

AREA 5

 

THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES.

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y5-.

AREA 4

 

THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES.

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y4-.

AREA 3

 

THE PROPOSED ROADWAY SECTION WILL BE CONSTRUCTED AWAY FROM TRAFFIC.

AREA 2

 

VIA THE EAST BOUND LANES OF -L-.

ROAD WILL BE SEVERED AND TEMPORARY ACCESS FROM -Y4- WILL BE PROVIDED

WILL BE CONSTRUCTED USING LANES CLOSURES.  -Y3- ACCESS TO GREENSBORO

CLOSURES WITH AM AND PM PEAK HOUR TIME RESTRICTIONS.  -Y1- AND -RPD-

GREENSBORO RD. WILL BE CLOSED.  -L- AND -Y- WILL BE WEDGED USING LANE

-YC- WILL OPEN IN THE FINAL PATTERN. THE TEMPORARY ACCESS FROM -L- TO

PHASE III

 

WILL BE PROVIDED   

CLOSURES.  -YC- WILL BE CLOSED TO TRAFFIC AT -YA-.  A TEMPORARY ACCESS

TWO WAY PATTERN.  THE PROPOSED WORK WILL BE COMPLETED USING LANE

PATTERN ON -Y2-.  -YA- WILL BE MAINTAINED IN A TEMPORARY TWO LANE,

FINAL PATTERN ON -Y1-.  TRAFFIC WILL BE MAINTAINED IN THE EXISTING

INTERSECTION OF -L-, -Y1-, AND -Y2-.  TRAFFIC WILL BE PLACED IN THE

ON -L- AND -Y-.  A TEMPORARY SIGNAL WILL BE INSTALLED AT THE

TRAFFIC WILL BE MAINTAINED IN A TEMPORARY TWO LANE, TWO WAY PATTERN

PHASE II

 

CLOSURES WITH AM AND PM PEAK HOUR TIME RESTRICTIONS ON GREENSBORO ROAD.

PROPOSED WIDENING.  THE -L- WIDENING WILL BE CONSTRUCTED USING LANE

WILL BE INSTALLED TO RELOCATE THE EXISTING POLES OUTSIDE OF THE

TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN. A TEMPORARY SIGNAL

PHASE I

 

AREA 1

 

OF LIMITS ON -Y- CLOSURES AND THE OPENING OF THE BYPASS.

IN EACH AREA WILL BE INDEPENDENT OF ALL OTHER AREAS WITH THE EXCEPTION

THE PROJECT WILL BE DIVIDED INTO AREAS.  THE PROGRESS OF CONSTRUCTION

 

 

    ENGINEER.

    IS PROTECTED BY BARRIER OR GUARDRAIL OR AS DIRECTED BY THE

    TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION

C)  DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF

 

        FURNITURE MARKETS.

        THE FURNITURE MARKETS AND 6:00 A.M. ONE DAY AFTER THE

    9.  FOR THE FURNITURE MARKETS, BETWEEN 7:00 P.M. ONE DAY BEFORE

 

        AFTER THE WEEK OF CHRISTMAS.

        THE WEEK OF CHRISTMAS DAY AND 7:00 PM THE FOLLOWING TUESDAY

    8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE

 

        AND 7:00 PM MONDAY.

    7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY

 

        7:00 PM TUESDAY.

    6.  FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND

 

        DAY.

        INDEPENDENCE DAY AND 7:00 PM THE TUESDAY AFTER INDEPENDENCE

        MONDAY THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY BEFORE 

        IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR

 

        INDEPENDENCE DAY.

        BEFORE INDEPENDENCE DAY AND 7:00 PM THE DAY AFTER

    5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY

 

        7:00 PM TUESDAY.

    4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND

 

        MONDAY.

    3.  FOR EASTER, BETWEEN THE HOURS OF 6:00AM THURSDAY AND 7:00 PM

 

        TUESDAY.

        SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 7:00 PM THE FOLLOWING

        AND 7:00 PM JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,

    2.  FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31st

 

        TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

    1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH

 

    HOLIDAY

 

    SR 1486 (GREENSBORO RD)

    ROAD NAME

 

    EVENTS AS FOLLOWS:

B)  DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

    

                            7:00 AM TO 9:00 AM

                            DAYS PER GUILFORD COUNTY SCHOOLS CALENDAR)

    SR 1355 (HARVEY RD)     MONDAY THRU FRIDAY (DURING OFFICIAL SCHOOL

                            7:00 AM TO 9:00 AM AND 4:00 PM TO 6:00 PM

    SR 1486 (GREENSBORO RD) MONDAY THROUGH FRIDAY

    ROAD NAME               DAY AND TIME RESTRICTIONS

 

A)  DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

 

TIME RESTRICTIONS

 

DIRECTED BY THE ENGINEER.

CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR 

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE

 

OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.

OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING,

MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

 

 

 

3/30/2018
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    ANY MONOLITHIC ISLANDS BEFORE INSTALLATION.

    PAVEMENT MARKINGS PRIOR TO INSTALLATION. PLACE DRUMS TO DELINEATE

Y)  TRACE THE PROPOSED MONOLITHIC ISLAND LOCATIONS WITH PROPER COLOR

 

    MARKERS BY THE END OF EACH DAY'S OPERATION.

X)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND

 

    LINES.

W)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

 

    ENGINEER.

    INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE

    PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE

V)  PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.

 

     ALL ROADS                    PAINT            TEMPORARY RAISED

 

     ROAD NAME                    MARKING          MARKER

 

    MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

U)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT

 

PAVEMENT MARKINGS AND MARKERS

 

    ARE CLOSED TO TRAFFIC.

    TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN UNOPENED LANES

T)  PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES PERPENDICULAR

 

    ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

S)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

 

    1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

    ROADS AND STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES) AND

    EDGE OF AN OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS FOR

    LIMIT (MPH) EXCEPT, 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE

    IN WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED

R)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES

 

TRAFFIC CONTROL DEVICES
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    IN THE TRANSPORTATION MANAGEMENT PLANS.
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    PLANS.
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    AND BLACK ON ORANGE ''PAVEMENT ENDS'' SIGNS (W8-3) (1500 FEET)
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    TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY
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    WORK AREA AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.

Z)  LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE
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PHASING

TEMPORARY TRAFFIC CONTROL

PHASING

          -RPD- FROM STATION 10+00+/- TO STATION 12+75+/-

          -Y3- FROM STATION 15+50+/- TO STATION 19+00+/-

          -Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

          -Y1- FROM STATION 12+05+/- TO STATION 16+00+/-

          -L- FROM STATION 11+50+/- TO STATION 20+50+/-

          TMP-15:

          FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-13 THRU

          BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          COMPLETE CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO,

STEP 2.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          TMP-14 AND TMP-17.

          DETOUR ON THE EAST BOUND SIDE OF -L- AS SHOWN ON SHEETS

          -L- AND PLACE TRAFFIC ON A TEMPORARY TWO LANE, TWO WAY

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, CLOSE -Y3- AT

 

PHASE III

 

          UNITS AS SHOWN ON TMP-13. (SEE ROADWAY PLANS)

          EXISTING PAVEMENT, AND INSTALL GUARDRAIL AND GUARDRAIL END

STEP 4.   CLOSE THE GREENSBORO RD AT -L- STA. 19+47+/-.  REMOVE THE

 

          SHEET TMP-9.

          INCLUDING THE FINAL LAYER OF SURFACE COURSE AND AS SHOWN ON

          RD TURN AROUND (LT OF -L- STA 20+90) UP TO, BUT NOT

          COMPLETE THE CONSTRUCTION OF THE PROPOSED SR 1486 GREENSBORO

STEP 3.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          SURFACE COURSE AND AS SHOWN ON SHEET TMP-11.

          STATION 13+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF

          COMPLETE CONSTRUCTION OF -YA- FROM STATION 10+12+/- TO

STEP 2.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          TMP-15. (SEE PAVEMENT MARKING PLANS)

          AND REOPEN -YC- (GREENSBORO RD) TO TRAFFIC AS SHOWN ON

          PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION

 

          SURFACE COURSE AND AS SHOWN ON TMP-11.

          STATION 16+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF

          COMPLETE THE  CONSTRUCTION OF -YC- FROM STATION 13+00+/- TO

          THRU TMP-2E, CLOSE -YC- (GREENSBORO RD) TO TRAFFIC AND

STEP 1.   USING RSD 1101.03, SHEETS 1 AND 2 OF 9 AND SHEETS TMP-2C 

 

PHASE II

 

          TMP-9 THRU TMP-11.

          SHIFT TRAFFIC INTO THE PHASE II PATTERN AS SHOWN ON SHEETS

 

          PLANS)

          OF -L-, -Y1-, AND -Y2- TO THE PHASE II PATTERN. (SEE SIGNAL

          SHIFT THE PHASE I TEMPORARY SIGNAL HEADS AT THE INTERSECTION

 

          PAVEMENT MARKING PLANS)

          ON -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-. (SEE

          INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATIONS

 

          -Y- FROM STATION 10+00+/- TO STATION 22+02+/-

          -L- FROM STATION 11+50+/- TO STATION 26+50+/-

          LOCATIONS AND AS SHOWN ON SHEETS TMP-15 THRU TMP-17:

          INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FOLLOWING

 

          WORK CONTINUOSLY AND COMPLETE THE FOLLOWING:

STEP 8.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 6.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

          -RPD- FROM STATION 10+00+/- TO STATION 12+75+/-

          -YA- FROM STATION 10+12+/- TO STATION 13+00+/-

          -Y3- FROM STATION 15+50+/- TO STATION 19+00+/-

          -Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

          -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

          -Y1- FROM STATION 12+05+/- TO STATION 16+00+/-

          -Y- FROM STATION 10+00+/- TO STATION 22+02+/-

          -L- FROM STATION 11+50+/- TO STATION 33+00+/-

          MARKING PLANS)      

          PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS: (SEE PAVEMENT

          PLACE THE FINAL LAYER OF SURFACE COURSE AND THE FINAL

STEP 5.   USING RSD 1101.02 SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED

 

          ROADWAYS TO THE FINAL TRAFFIC PATTERN.

          REMOVE ALL DRUMS AND BARRICADES CLOSING -L- AND OPEN ALL 

 

            10+00+/-

          - THE INTERSECTION OF -L- STATION 25+69+/- AND -Y- STATION

            16+00+/-, AND -Y2- STATION 10+00+/-

          - THE INTERSECTION OF -L- STATION 14+99+/-, -Y1- STATION

          LOCATIONS:

          ACTIVATE THE PROPOSED TRAFFIC SIGNALS AT THE FOLLOWING 

 

 

          SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

          -RPD- FROM STATION 10+00+/- TO STATION 12+75+/-

          -YA- FROM STATION 10+12+/- TO STATION 13+00+/-

          -Y3- FROM STATION 15+50+/- TO STATION 19+00+/-

          -Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

          -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

          -Y1- FROM STATION 12+05+/- TO STATION 16+00+/-

          -Y- FROM STATION 10+00+/- TO STATION 22+02+/-

          -L- FROM STATION 11+50+/- TO STATION 33+00+/-

          THE FOLLOWING LOCATIONS: (SEE PAVEMENT MARKING PLANS)      

          PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN IN

 

          FOLLOWING:

          NEEDED AND WORKING IN A CONTINUOS MANNER, COMPLETE THE

          ENGINEER, USING RSD 1101.02 SHEETS 1, 2, 3, AND 7 OF 14 AS

STEP 4.   UPON COMPLETING ALL OTHER AREAS AND UPON APPROVAL BY THE

 

          AS DIRECTED BY THE ENGINEER.

          KEEP ALL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH MODE,

 

           25+69+/- AND -Y- STATION 10+00+/-

          -PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION

           14+99+/-, -Y1- STATION 16+00+/-, AND -Y2- STATION 10+00+/-

          -PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION

          COMPLETE THE INSTALLATION OF THE FOLLOWING:

STEP 3.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          -L- FROM STATION 24+40+/- TO STATION 25+19+/-

          -L- FROM STATION 19+40+/- TO STATION 19+80+/-

          FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 AND TMP-6:

          CONSTRUCTION OF THE PROPOSED TEMPORARY PAVEMENT IN THE

 

          -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

          -Y- FROM STATION 10+00+/- TO STATION 22+02+/-

          -L- FROM STATION 11+50+/- TO STATION 26+50+/-

          LOCATIONS AND AS SHOWN ON SHEETS TMP-5 THRU TMP-8:

          INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE FOLLOWING

          CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT NOT

 

          PLANS)

          OF -L-, -Y1-, AND -Y2- AND ACTIVATE THE SIGNAL. (SEE SIGNAL

          INSTALLATION OF PHASE I TEMPORARY SIGNAL AT THE INTERSECTION

 

          COMPLETE THE FOLLOWING:

STEP 7.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          TMP-5.

          PARCEL 13 LOCATED AT -L- STATION 19+85+/- AS SHOWN ON SHEET

STEP 6.   OPEN -SERV- TO TRAFFIC AND CLOSE THE EXISTING DRIVEWAY TO

 

          FINAL LAYER OF SURFACE COURSE AND AS SHOWN ON SHEET TMP-5.

          10+00+/- TO STATION 12+75+/- UP TO, BUT NOT INCLUDING THE

          CONSTRUCT THE PROPOSED ROADWAY SECTION -SERV- FROM STATION

STEP 5.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

          -L- FROM STATION 24+40+/- TO STATION 25+19+/-

          -L- FROM STATION 19+40+/- TO STATION 19+80+/-

          FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 AND TMP-6:

          CONSTRUCTION OF THE TEMPORARY PAVEMENT SECTIONS IN THE

STEP 4.   USING RSD 1101.02, SHEETS 2 AND 3 OF 14 AS NEEDED, BEGIN

 

          SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

          -YA- FROM STATION 10+12+/- TO STATION 13+00+/-

          -Y3- FROM STATION 15+50+/- TO STATION 19+00+/-

          -Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

          -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

          -Y- FROM STATION 10+00+/- TO STATION 22+02+/-

          -L- FROM STATION 11+50+/- TO STATION 33+00+/-

          FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 THRU TMP-8:

          BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          BEGIN CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO,

STEP 3.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

 

           25+69+/- AND -Y- STATION 10+00+/-. (SEE SIGNAL PLANS)

          -PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION

           10+00+/-. (SEE SIGNAL PLANS)

           STATION 14+99+/-, -Y1- STATION 16+00+/-, AND -Y2- STATION

          -PHASE I TEMPORARY TRAFFIC SIGNAL AT THE INTERSECTION OF -L-

          BEGIN INSTALLATION OF THE FOLLOWING:

STEP 2.   USING RSD 1101.02, SHEETS 1, 3, AND 7 OF 14 AS NEEDED,

 

          SHEET 3 OF 3)

          INSTALL WORK ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01

STEP 1.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

 

PHASE I

 

 

AREA 1

 

 

UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

RETURN TRAFFIC TO THE EXISTING PATTERN AT THE END OF EACH WORK PERIOD

 

 

3/30/2018
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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PLANS PREPARED FOR THE NCDOT BY:

www.mottmac.com/americas

(919) 552-2254 (Fax)

(919) 552-2253

Fuquay-Varina, NC 27526

PO Box 700

LICENSE NO. F-0669
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PHASING

TEMPORARY TRAFFIC CONTROL
            SHOWN ON SHEET TMP-17.

            CLOSE THE PROPSED TURNING LANES ON -Y4- WITH DRUMS AS

 

            PAVEMENT MARKING PLANS)

            -Y4- FROM STATION 10+00+/- TO STATION 24+00+/-. (SEE 

          - PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON

 

            -Y4- FROM STATION 10+00+/- TO STATION 24+00+/-

                (NOTE: MAINTAIN -Y3- ACCESS IN THE EAST BOUND LANES.)

            -L- FROM STATION 58+00+/- TO STATION 60+00+/-

            FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-17:

            NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          - CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT

 

          FOLLOWING:

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE

 

PHASE II

 

          GUARDRAIL AND GUARDRAIL END UNITS. (SEE ROADWAY PLANS)

          REMOVE THE EXISTING PAVEMENT AND INSTALL THE PROPOSED

          (ORVILLE ROAD) AT STATION 10+65+/- AS SHOWN ON TMP-9.

STEP 4.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, CLOSE -Y4A-

 

          17+50+/-. (SEE SIGNAL PLANS)

          INTERSECTION OF -L- STATION 58+97+/- AND -Y4- STATION

          INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          -Y4- FROM STATION 10+00+/- TO STATION 24+00+/-

          -L- FROM STATION 58+00+/- TO STATION 60+00+/-

          LOCATIONS AND AS SHOWN ON SHEET TMP-16:

          INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE FOLLOWING

          CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT NOT

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK

 

PHASE I

 

 

AREA 3

 

 

          ZONE TRAFFIC CONTROL DEVICES.

STEP 4.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK

 

          FINAL TRAFFIC PATTERN. 

STEP 3.   UPON APPROVAL BY THE ENGINEER, OPEN ALL ROADWAYS TO THE

 

          -L- FROM STATION 183+00+/- TO STATION 207+00+/-

          -L- FROM STATION 149+00+/- TO STATION 180+00+/-

          -L- FROM STATION 114+00+/- TO STATION 146+00+/-

          -L- FROM STATION 80+00+/- TO STATION 111+00+/-

          -L- FROM STATION 60+00+/- TO STATION 78+00+/-

              BOUND LANES USING REMOVABLE TAPE.)

              (NOTE: CONTINUE TO MAINTAIN ACCESS TO -Y3- IN THE EAST

          -L- LEFT FROM OF STATION 33+00+/- TO STATION 58+00+/-

          COURSE AND THE FINAL PAVEMENT MARKINGS:

STEP 2.   WORKING AWAY FROM TRAFFIC, PLACE THE FINAL LAYER OF SURFACE

 

          -L- FROM STATION 183+00+/- TO STATION 207+00+/-

          -L- FROM STATION 149+00+/- TO STATION 180+00+/-

          -L- FROM STATION 114+00+/- TO STATION 146+00+/-

          -L- FROM STATION 80+00+/- TO STATION 111+00+/-

          -L- FROM STATION 60+00+/- TO STATION 78+00+/-

          -L- FROM STATION 33+00+/- TO STATION 58+00+/-

          SURFACE COURSE:

          ROADWAY SECTIONS UP TO, BUT NOT INCLUDING THE FINAL LAYER OF

STEP 1.   WORKING AWAY FROM TRAFFIC, CONSTRUCT THE FOLLOWING PROPOSED

 

 

AREA 2

            -Y5B- FROM STATION 10+00+/- TO STATION 13+00+/-

            -Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-

            -Y5- FROM STATION 10+00+/- TO STATION 26+00+/-

            -L- FROM STATION 78+00+/- TO STATION 80+00+/-

            FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-19:

            NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          - CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT

 

          FOLLOWING:

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE

 

PHASE II

 

          18+73+/-. (SEE SIGNAL PLANS)

          INTERSECTION OF -L- STATION 78+90+/- AND -Y5- STATION

          INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          -Y5B- FROM STATION 10+00+/- TO STATION 13+00+/-

          -Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-

          -Y5- FROM STATION 10+00+/- TO STATION 26+00+/-

          -L- FROM STATION 78+00+/- TO STATION 80+00+/-

          AS SHOWN ON SHEET TMP-18:

          TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND

          CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN 

 

          ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK

 

PHASE I

 

 

AREA 4

 

 

          ZONE TRAFFIC CONTROL DEVICES.

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK

 

          FINAL TRAFFIC PATTERN. 

          -L- AND THE -Y4- TURNING LANES, AND OPEN ALL ROADWAYS TO THE

          STATION 17+50+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING

          SIGNAL AT THE INTERSECTION OF -L- STATION 58+97+/- AND -Y4-

STEP 2.   UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC

 

          SHOWN ON SHEET TMP-17.

          KEEP THE PROPSED TURNING LANES ON -Y4- CLOSED WITH DRUMS AS

 

          -Y4- FROM STATION 10+00+/- TO STATION 24+00+/-

                (NOTE: MAINTAIN -Y3- ACCESS IN THE EAST BOUND LANES.)

          -L- FROM STATION 58+00+/- TO STATION 60+00+/-

          THE FOLLWING LOCATIONS:

          LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL

 

PHASE III

 

            MODE, AS DIRECTED BY THE ENGINEER.

            KEEP ALL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH

 

            STATION 17+50+/-. (SEE SIGNAL PLANS)

            AT THE INTERSECTION OF -L- STATION 58+97+/- AND -Y4-

          - COMPLETE  THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL

 

          PAVEMENT FOR CONSTRUCTION OF -L- SLOPE.  (SEE ROADWAY PLANS)

          WATERS LANE AS SHOWN ON TMP-20.  REMOVE THE EXISTING

STEP 4.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED CLOSE MISTY

 

          21+15+/-. (SEE SIGNAL PLANS)

          INTERSECTION OF -L- STATION 112+33+/- AND -Y7- STATION

          BEGIN INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE

STEP 3.   USING RSD 1101.02, SHEET 1, 2, 3, and 7 OF 14 AS NEEDED,

 

          -Y7- FROM STATION 16+50+/- TO STATION 32+60+/-

          -L- FROM STATION 111+00+/- TO STATION 114+00+/-

          COURSE AND AS SHOWN ON SHEET TMP-20:

          SECTIONS UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

          BEGIN CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY

STEP 2.   USING RSD 1101.02, SHEET 1, 2, 3, and 7 OF 14 AS NEEDED,

 

          SHEET 3 OF 3)

          INSTALL WORK ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01

STEP 1.   USING RSD 1101.02, SHEET 1, 2, 3, and 7 OF 14 AS NEEDED,

 

PHASE I

 

 

AREA 5

 

 

          ZONE TRAFFIC CONTROL DEVICES.

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK

 

          FINAL TRAFFIC PATTERN.

          -L- AND THE -Y5- TURNING LANES, AND OPEN ALL ROADWAYS TO THE

          STATION 18+73+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING

          SIGNAL AT THE INTERSECTION OF -L- STATION 78+90+/- AND -Y5-

STEP 2.   UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC

 

          SHOWN ON SHEET TMP-19.

          KEEP THE PROPSED TURNING LANES ON -Y5- CLOSED WITH DRUMS AS

 

          -Y5B- FROM STATION 10+00+/- TO STATION 13+00+/-

          -Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-

          -Y5- FROM STATION 10+00+/- TO STATION 26+00+/-

          -L- FROM STATION 78+00+/- TO STATION 80+00+/-

          THE FOLLOWING LOCATIONS:

          LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL

 

PHASE III

 

            FLASH MODE, AS DIRECTED BY THE ENGINEER.

            KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN

 

            STATION 18+73+/-. (SEE SIGNAL PLANS)

            AT THE INTERSECTION OF -L- STATION 78+90+/- AND -Y5-

          - COMPLETE  THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL

 

            SHOWN ON SHEET TMP-19.

            CLOSE THE PROPOSED TURNING LANES ON -Y5- WITH DRUMS AS

 

            -Y5B- FROM STATION 10+00+/- TO STATION 13+00+/-

            -Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-

            -Y5- FROM STATION 10+00+/- TO STATION 26+00+/-

            MARKING PLANS)

            THE FOLLOWING PROPOSED ROADWAY SECTIONS: (SEE PAVEMENT

          - PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON

 

3/30/2018
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DATE:  
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PLANS PREPARED FOR THE NCDOT BY:

www.mottmac.com/americas

(919) 552-2254 (Fax)

(919) 552-2253

Fuquay-Varina, NC 27526

PO Box 700
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PHASING

TEMPORARY TRAFFIC CONTROL

          SHOWN ON SHEET TMP-22.

          KEEP THE PROPSED TURNING LANES ON -Y10- CLOSED WITH DRUMS AS

 

          -Y10B- FROM STATION 10+00+/- TO STATION 12+50+/-

          -Y10- FROM STATION 14+65+/- TO STATION 32+00+/-

          -L- FROM STATION 180+00+/- TO STATION 183+00+/- 

          THE FOLLOWING LOCATIONS:

          LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL

 

PHASE III

 

          MODE, AS DIRECTED BY THE ENGINEER.

          KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH

 

          SHOWN ON SHEET TMP-21.

          KEEP THE PROPSED TURNING LANES ON -Y10- CLOSED WITH DRUMS AS

 

            21+32+/-. (SEE SIGNAL PLANS)

            INTERSECTION OF -L- STATION 181+66+/- AND -Y10- STATION

          - INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE

 

            SHEET TMP-24.

            SURFACE COURSE IN THE FOLLOWING LOCATIONS AND AS SHOWN ON

            183+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF

          - CONSTRUCTION OF -L- FROM STATION 180+00+/- TO STATION

 

          FOLLOWING:

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE

 

          - REOPEN -Y10- (HARVEY RD) TO TRAFFIC.

 

            SHOWN ON TMP-24.

            CLOSE THE PROPOSED TURNING LANES ON -Y10- WITH DRUMS AS

 

            -Y10B- FROM STATION 10+00+/- TO STATION 12+50+/-

            -Y10- FROM STATION 14+65+/- TO STATION 32+00+/-

            MARKING PLANS)

            THE FOLLOWING PROPOSED ROADWAY SECTIONS: (SEE PAVEMENT

          - PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON

 

            -Y10B- FROM STATION 10+00+/- TO STATION 12+50+/-

            -Y10- FROM STATION 14+65+/- TO STATION 32+00+/-

            FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-24:

            NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          - CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT

 

          FOLLOWING:

          TMP-2K, CLOSE -Y10- (HARVEY RD) TO TRAFFIC AND COMPLETE THE

STEP 1.   USING RSD 1101.03, SHEET 1 OF 9 AND SHEETS TMP-2I THRU

 

 

SR-1355 (HARVEY RD) CONCURRENTLY. 

OF THE FOLLOWING ROADS; SR-1352 (OAKDALE RD), SR-1334 (DILLON RD), OR

JAMESTOWN MIDDLE SCHOOL.  THE CONTRACTOR SHALL NOT CLOSE TWO OR MORE

MIDDLE SCHOOL AND ONE (1) WEEK BEFORE THE OFFICIAL FIRST DAY OF

STEP 1 BETWEEN FOUR (4) DAYS AFTER THE OFFICIAL LAST DAY OF JAMESTOWN

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 7 PHASE II

 

INTERMEDIATE CONTRACT TIME

 

 

PHASE II

 

          ZONE TRAFFIC CONTROL DEVICES.

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK

 

          FINAL TRAFFIC PATTERN.

          -L- AND THE -Y7- TURNING LANES, AND OPEN ALL ROADWAYS TO THE

          STATION 21+15+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING

          SIGNAL AT THE INTERSECTION OF -L- STATION 112+33+/- AND -Y7-

STEP 2.   UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC

 

          SHOWN ON SHEET TMP-21.

          KEEP THE PROPOSED TURNING LANES ON -Y7- CLOSED WITH DRUMS AS

 

          -Y7- FROM STATION 16+50+/- TO STATION 32+60+/-

          -L- FROM STATION 111+00+/- TO STATION 114+00+/-

          THE FOLLOWING LOCATIONS:

          LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL

 

PHASE III

 

          MODE, AS DIRECTED BY THE ENGINEER.

          KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH

 

            STATION 21+15+/-. (SEE SIGNAL PLANS)

            AT THE INTERSECTION OF -L- STATION  112+33+/- AND -Y7-

          - COMPLETE  THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL

 

            SHOWN ON SHEET TMP-21.

            CLOSE THE PROPOSED TURNING LANES ON -Y7- WITH DRUMS AS

 

            PAVEMENT MARKING PLANS)

            -Y7- FROM STATION 16+50+/- TO STATION 32+60+/-. (SEE 

          - PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON

 

            -Y7- FROM STATION 16+50+/- TO STATION 32+60+/-

            -L- FROM STATION 111+00+/- TO STATION 114+00+/-

            FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-21:

            NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE

          - CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT

 

          FOLLOWING:

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE

 

          AND REOPEN -Y7- (DILLON RD) TO TRAFFIC.

          PLACE TEMPORARY PAVEMENT MARKINGS IN THE EXISTING LOCATION

 

          COURSE.

          30+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

          THE  CONSTRUCTION OF -Y7- FROM STATION 21+00+/- TO STATION

          THRU TMP-2H, CLOSE -Y7- (DILLON RD) TO TRAFFIC AND COMPLETE

STEP 1.   USING RSD 1101.03, SHEETS 1 AND 2 OF 9 AND SHEETS TMP-2F

 

SR-1355 (HARVEY RD) CONCURRENTLY.

FOLLOWING ROADS; SR-1352 (OAKDALE RD), SR-1334 (DILLON RD), OR

MONDAY AT 6:00 A.M.  THE CONTRACTOR SHALL NOT CLOSE TWO OR MORE OF THE

STEP 1 BETWEEN THE HOURS OF FRIDAY AT 7:00 P.M. AND THE FOLLOWING

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 5 PHASE II

 

INTERMEDIATE CONTRACT TIME

 

 

PHASE II

 

          21+32+/-. (SEE SIGNAL PLANS)

          INTERSECTION OF -L- STATION 181+66+/- AND -Y10- STATION

          INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          -Y10B- FROM STATION 10+00+/- TO STATION 12+65+/-

          -Y10- FROM STATION 14+65+/- TO STATION 32+00+/-

          -L- FROM STATION 180+00+/- TO STATION 183+00+/-

          AS SHOWN ON SHEET TMP-23:

          TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND

          CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK

 

PHASE I

 

AREA 7

 

          TRAFFIC CONTROL DEVICES.

STEP 7.   OPEN -Y8- (OAKDALE RD) TO TRAFFIC AND REMOVE ALL WORK ZONE

 

          TO STATION 17+10+/-. (SEE PAVEMENT MARKING PLANS)

          AND PAVEMENT MARKERS ON -Y8- FROM STATION STATION 12+25+/-

STEP 6.   WORKING AWAY FROM TRAFFIC PLACE THE FINAL PAVEMENT MARKINGS

 

          13+91+/- AND FROM STATION 16+00+/- TO STATION 17+70+/-.

          COURSE ON -Y8- FROM STATION STATION 12+25+/- TO STATION

STEP 5.   WORKING AWAY FROM TRAFFIC PLACE THE FINAL LAYER OF SURFACE

 

            17+70+/-

            STATION 13+91+/- AND FROM STATION 16+00+/- TO STATION

          - PROPOSED -Y8- ROADWAY SECTIONS FROM STATION 12+25+/- TO

            16+00+/-

          - PROPOSED -Y8- STRUCTURE FROM STATION 13+91+/- TO STATION

STEP 4.   WORKING AWAY FROM TRAFFIC CONSTRUCT THE FOLLOWING:

 

          STATION 17+10+/-.

          CLOSE -Y8- (OAKDALE RD) TO TRAFFIC FROM STATION 12+25+/- TO

STEP 3.   USING RSD 1101.03, SHEET 1 OF 9 AND SHEETS TMP-2 THRU TMP-2B

 

 

CONCURRENTLY. 

(OAKDALE RD), SR-1334 (DILLON RD), OR SR-1355 (HARVEY RD)

CONTRACTOR SHALL NOT CLOSE TWO OR MORE OF THE FOLLOWING ROADS; SR-1352

7 IN TWO HUNDRED SEVENTY (270) CONSECUTIVE CALENDAR DAYS.  THE 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 6 STEPS 3 THRU

 

INTERMEDIATE CONTRACT TIME

 

 

          -Y8- FROM STATION 16+14+/- TO STATION 17+10+/-

          -Y8- FROM STATION 12+25+/- TO STATION 13+73+/-

          -L- FROM STATION 146+00+/- TO STATION 149+00+/-

          AS SHOWN ON SHEET TMP-22:

          TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND

          CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP

STEP 2.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

 

          ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

STEP 1.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK

 

 

AREA 6
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UNLESS ALL SIGNATURES COMPLETED

PLANS PREPARED FOR THE NCDOT BY:
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PHASING

TEMPORARY TRAFFIC CONTROL

          REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 5.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

          ROADWAYS TO THE FINAL TRAFFIC PATTERN.

          REMOVE ALL DRUMS AND BARRICADES  CLOSING -L-, AND OPEN ALL

          -L- STATION 208+98+/- AND -Y11- STATION 18+17+/-.

          ACTIVATE THE PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF

          -Y11- FROM STATION 19+33+/- TO STATION 23+20+/-

          -L- FROM STATION 207+00+/- TO STATION 214+47+/- 

          LOCATIONS:

          MARKINGS, AND THE FINAL PAVEMENT MARKERS IN THE FOLLOWING

          PLACE THE FINAL LAYER OF SURFACE COURSE, THE FINAL PAVEMENT

          CONTINUOUS OPERATION:

          1, 2, 3, AND 7 OF 14 AS NEEDED, COMPLETE THE FOLLOWING IN A

STEP 4.   UPON APPROVAL BY THE ENGINEER AND USING RSD 1101.02, SHEETS

          HEADS. (SEE SIGNAL PLANS)

          -Y11- STATION 18+17+/-. COVER ALL FINAL TRAFFIC SIGNAL

          SIGNAL AT THE INTERSECTION OF -L- STATION 208+98+/- AND

          COMPLETE THE  INSTALLATION OF THE PROPOSED FINAL TRAFFIC

STEP 3.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

          DRUMS AS SHOWN ON SHEET TMP-25.

          KEEP THE PROPOSED TURNING LANES ON -L- AND -Y11- CLOSED WITH

          -Y11- FROM STATION 19+33+/- TO STATION 23+20+/-

          -L- FROM STATION 207+00+/- TO STATION 214+47+/- 

          AS SHOWN ON SHEET TMP-25:

          TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND

          CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP

          18+17+/-. (SEE SIGNAL PLANS)

          INTERSECTION OF -L- STATION 208+98+/- AND -Y11- STATION 

          INSTALLATION OF THE PROPOSED TEMPORARY TRAFFIC SIGNAL AT THE

          COMPLETE THE FOLLOWING:

STEP 2.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

          SHEET 3 OF 3)

          INSTALL WORK ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01,

STEP 1.   USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

AREA 8

 

          ZONE TRAFFIC CONTROL DEVICES.

STEP 3.   USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK

 

          ROADWAYS TO THE FINAL TRAFFIC PATTERN.

          CLOSING -L- AND THE -Y7- TURNING LANES, AND OPEN ALL

          -Y10- STATION 21+32+/-, REMOVE ALL DRUMS AND BARRICADES

          SIGNAL AT THE INTERSECTION OF -L- STATION 181+66+/- AND

STEP 2.   UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC
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PLANS PREPARED FOR THE NCDOT BY:

www.mottmac.com/americas

(919) 552-2254 (Fax)

(919) 552-2253

Fuquay-Varina, NC 27526

PO Box 700

LICENSE NO. F-0669 OVERVIEW

TEMPORARY TRAFFIC CONTROL

AREA 3

AREA 4

AREA 5

AREA 8

AREA 7

AREA 6

AREA 1

AREA 2

-L- STA 183+00 +/- TO STA 207+00 +/-

-L- STA 149+00 +/- TO STA 180+00 +/-

-L- STA 114+00 +/- TO STA 146+00 +/-

-L- STA 80+00 +/- TO STA 111+00 +/-

-L- STA 60+00 +/- TO STA 78+00 +/-

-L- STA 33+00 +/- TO STA 58+00 +/-

(SEE SHEETS TMP-5 THRU TMP-15)

-L- STA 11+50 +/- TO STA 33+00 +/-

(SEE SHEETS TMP-25)

-L- STA 207+00 +/- TO STA 208+99 +/-

(SEE SHEETS TMP-16 AND TMP-17)

-Y4- STA 10+00 +/- TO STA 24+00 +/-

-L- STA 58+00 +/- TO STA 60+00 +/-

(SEE SHEETS TMP-20 AND TMP-21)

-Y7- STA 16+50 +/- TO STA 31+75 +/-

-L- STA 111+00 +/- TO STA 114+00 +/-

(SEE SHEETS TMP-22)

-Y8- STA 12+25 +/- TO STA 17+70 +/-

-L- STA 146+00 +/- TO STA 149+00 +/-

(SEE SHEETS TMP-18 AND TMP-19)

-Y5- STA 10+00 +/- TO STA 26+00 +/-

-L- STA 78+00 +/- TO STA 80+00 +/-

(VICKREY CHAPEL RD)

SR 4228

(SEE SHEETS TMP-23 AND TMP-24)

-Y10- STA 14+65 +/- TO STA 32+00 +/-

-L- STA 180+00 +/- TO STA183+00 +/-

3/30/2018
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-L- STA. 19+40+/- (442 SF)
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END CONSTRUCTION

-SERV- STA. 12+30+/-

END PAVING

-SERV- STA. 10+00+/-
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STEP 6

PHASE I
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-L- STA. 25+69+/-

-Y3- STA. 14+30+/-

END CONSTRUCTION

-Y3- STA. 13+65+/-

BEGIN CONSTRUCTION
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AREA 2
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-L- STA. 26+50+/-
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END TEMPORARY PAVEMENT
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TEMPORARY TRAFFIC CONTROL
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-Y- STA. 22+02+/-

END CONSTRUCTION

-YA- STA. 13+00+/-

-Y- STA. 15+50+/-
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BEGIN CONSTRUCTION
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PHASE I DETAIL
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